2.7 W.A.LEVEL NARRATIVE - WEST LAKE LANDFILL RI/FS OS 0O« 2
2.7.1 Summary of Progress and Procedures

Activities during the month of February 1996 included acceptance of final Work Plans by EPA,

and receiving additional incremental funding for the project.
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2.7.2 Progress Activity Report

The following activities were conducted during the month of February:

Task 1 - Project Planning and Support

. Upon receipt of WAF revision accepting the revised work plans and increasing
incremental funding for the work assignment, copies of site specific documents, (i.e Work Plans,
Sampling Plans, etc.) developed by the PRP’s were transmitted to team subcontractor Terracon
Environmental for review and familiarization.
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TABLE 2.7.3 SUMMARY OF SCHEDULE AND VARIANCES THROUGH 02/29/96
(To be completed upon workplan approval)

Budgeted Workplan

Actual

Variance

Start

To be
Complete

Percent
Complete

Start

Complete

Percent
Complete

Start

Complete

Percent
Complete

Task 1
Project
Planning and
Support

Task 2

Community
Relations

Task 3
Field
Investigation

Task 7

Assessment of
Risks

Task 8

Treatability
Study/Pilot
Testing

Task 9
Remedial
Investigation
Report

Task 10
Remedial
Alternatives
Screening
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TABLE 2.7.3 SUMMARY OF SCHEDULE AND VARIANCES THROUGH 02/29/96 CONT.

Budgeted Workplan

Actual

Variance

Start

To be
Complete

Percent
Complete

Start

Complete

Percent
Complete

Start

Complete

Percent
Complete

Task 11

Remedial
Alternatives
Evaluation

Task 12
FS Report and
RUFS Report

Task 13

Post RI/FS
Report

Task 15

Work
Assignment
Close Out
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2.7.4 Schedule Variances Corrective Actions Taken and Planned
None, since the workplan has not been finalized.
2.7.5 Anticipated Activity for Next Reporting Period

Awaiting further direction from the WAM for any required oversight support or document
review.
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VOUCHER NO.

*Provisional Rate

8
Standard Form 1035 PUBLIC VOUCHER FOR PURCHASES AND SCHEDULE NO.
7GAO 5000 SERVICES OTHER THAN PERSONAL
1035-108 SHEET NO.
CONTINUATION SHEET 8
U.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT
ENVIRONMENTAL PROTECTION AGENCY, WASHINGTON, D.C. 20460
NUMBER DATE OF ARTICLES OR SERVICES UNIT PRICE AMOUNT
AND DATE DELIVERY (Enter description, item number of ¢t of Federal supply
OR ORDER OR SERVICE schedula, and other information d d Y) COST | PER
Sverdrup Environmental, Inc. Contract No. 68-W5-0014
4410 College Bivd. Contract Estimated Cost $0.00
Suite 160 Contract Base Fee $0.00
Overland Park, KS 66211 Award Fee awarded and vouchered prior to submissio
of this voucher $0.00
Award Fee Pool available prior to submission of
this voucher $0.00
TOTAL $0.00
Work Assignment Number: 003-RSP-0714
E f Claimed G o lati
Costs, Base Fee earned, and Award Fee Awarded
Current Cumulative
Current Cumulative Amount Amount
Major Cost Elements LOE Hours LOE Hours Claimed Claimed
1. Direct Labor $89.26 $3,545.21
2. Direct Charges $0.00 $17.25
3. Travel $0.00 $441.55
4. Equipment $0.00 $0.00
5. Poliution Liability Insurance $0.00 $0.00
6. Team Subcontracts $5.43 $1,913.28
7. Subpool ) $0.00 $0.00
8. Overhead (Office-190%*, Field-105%* of ltem 1) $169.60 $6,735.91
9. Total Cost $264.29 $12,653.20
10. Base Fee Earned $11.68 $630.81
11. Award Fee Awarded $0.00 $0.00
17. Total Amount Claimed $275.97 $13,284.01
18. Amount Previously Reimbursed $0.00 $11,517.94
19. Current Amount Claimed $275.97 $1,766.07
Previously Disallowed Costs: $0.00
Resubmission of Disallowed Costs: $0.00 $0.00
TOTAL AMOUNT DUE- $275.97 $1,766.07

EPA Form 1900-34A (Rev. 4-83)




RAC Work Assignment Cost Varlance Report (WA-1)

Contractor: Sverdrup Environmental, Inc.
Contract Number; 68-W5-0014

Work Assignment Number; 003-RSP-0714

Work Assignment Title: West Lake Landfill

Work Assignment Form:  Term

For Work Performed: 01/27/96 - 02/23/96

®) (8) © (D) (€) (F
(B+C) (E-D)
Current Month Cumulative Cost to Complete Total Performance Approved Work
Total Total (Estimate) (Estimate) Plan Budget Variance

Billing Category : LOE Dollars LOE Dollars LOE Dollars LOE Dollars LOE Dollars LOE Dollars
PLOE 50.89 3,473.96 0.0 0.00 3,473.96 18,755.00 16,281.04
Clerical 38.37 71.25 0.0 0.00 71.25 1,383.00 1,311.75
Total Direct Labor 89.26 3,545.21 0.0 0.00 3,545.21 20,138.00 16,592.79
Overhead 169.60 6,735.91 0.00 6,735.91 38,263.00 31,527.09
Direct Charges 0.00 17.25 0.00 17.25 2,665.00 2,647.75
Travel 0.00 441.55 0.00 441.55 727.00 285.45
Equipment 0.00 0.00 0.00 0.00 0.00 0.00
Insurance 0.00 0.00 0.00 0.00 0.00 0.00 |
CDM Federal . 0.0 543 1,015.40 0.0 0.00 1,015.40 251.00. (764.40) :
Terracon 0.0 0.00 627.88 0.0 0.00 627.88 28,662.00 28,034.12 |
M. Steele Enterprises 0.0 0.00 0.00 0.0 0.00 0.00 0.00 0.00 |
Zambrana ' 0.0 0.00 0.00 0.0 0.00 0.00 0.00- 0.00
CRS 0.0 0.00 270.00 0.0 0.00 270.00 0.00 (270.00)
Subpool

Fixed Price 0.00 0.00 0.00 0.00 0.00 0.00

CPFF 0.00 0.00 0.00 0.00 0.00 0.00

Other 0.00 0.00 0.00 0.00 0.00 0.00
G&A 0.00 0.00 0.00 0.00 0.00 0.00
Subtotal 264.29 12,653.20 0.00 12,653.20 90,706.00 .78,052.80
Base Fee 11.68 630.81 0.00 630.81 3,627.00 2,996.19
Award Fee 0.00 0.00 0.00 0.00 5,439.00 5,439.00
Total 275.97 13,284.01 0.00 13,284.01 99,772.00 86,487.99



RAC Work Assignment Cost Variance Report (WA-1)

For Work Performed: 01/27/96 - 02/23/96

Contractor: COM Federal Programs Corp.
Contract Number: 68-W5-0014
Work Assignment Number:  003-RSP-0714
Work Assignment Title: West Lake Landfill
Work Assignment Form: Term
A ®) © () ® (F)
(8+C) (E-D)
Current Month Cumulative Cost to Complete Total Performance Approved Work
Total Total (Estimate) (Estimate) Plan Budget Variance
Billing Category Hours Dollars Hours Dollars Hours Dollars Hours Dollars Hours Dollars Hours Dollars
PLOE 0.0 0.00 367.65 0.0 0.00 367.65 0.0 0.00 (367.65)
Clerical 0.0 0.00 38.59 0.0 0.00 38.59 0.0 0.00 (38.59)
Total Direct Labor 0.0 0.00 406.24 0.0 0.00 406.24 0.0 0.00 (406.24)
Fringe 0.00 144 63 0.00 14463 0.00 (144.63)
Overhead 0.00 223.10 0.00 223.10 0.00 (223.10)
Direct Charges.__ _ 4.51 44.34 0.00 4434 0.00 (44.34)
Travel 0.00 0.00 0.00 0.00 0.00 0.00
Equipment 0.00 0.00 0.00 0.00 0.00 0.00
Insurance 0.00 0.00 0.00 0.00 0.00 0.00
Subpool
Fixed Price 0.00 0.00 0.00 0.00 0.00 0.00
CPFF 0.00 0.00 0.00 0.00 0.00 0.00
Other 0.00 0.00 0.00 0.00 0.00 0.00
Handling 0.00 0.00 Q.00 0.00 0.00 0.00
.GE&A 0.92 166.96 0.00 166.96 0.00 166.96
Subtotal 543 985.27 0.00 985.27 0.00 (985.27)
Base Fee 0.00 30.13 0.00 30.13 0.00 (30.13)
Award Fee 0.00 0.00 0.00 0.00 0.00 0.00
Total 5.43 1,015.40 0.00 1,015.40 0.00 (1,015.40)




RAC Work Asslignment Cost Variance Report (WA-1)

For Work Performed: 01/27/96 - 02/23/96

Contractor: Terracon Environmental, Inc.
Contract Number: 68-W5-0014
Work Assignment Number:  003-RSP-0714
Work Assignment Title: West Lake Landfill
Work Assignment Form: Term
(A) (B) ©) (D) (E) (F)
(B+C) (E-D)
Current Month Cumulative Cost to Complete Total Performance Approved Work
Total Total (Estimate) (Estimate) Plan Budget Variance

Billing Category Hours Dollars Hours Dollars Dollars Hours Dollars Hours Dollars Hours Dollars
PLOE 0.0 ’ 0.00 185.65 0.0 0.00 185.65 7.138.00 6,952.35
Clerical 0.0 0.00 0.00 0.0 0.00 0.00 158.00 158.00
Total Direct Labor 0.0 0.00 185.65 0.0 0.00 185.65 7.296.00 7,110.35
Fringe 0.00 91.52 0.00 91.52 3.597.00 3,505.48
Overhead 0.00 326.56 0.00 326.56 12,833.00 12,506.44
Direct Charges 0.00 0.00 0.00 0.00 876.00 876.00
Travel 0.00 0.00 0.00 0.00 751.00 751.00
Equipment 0.00 0.00 0.00 0.00 0.00 0.00
Insurance 0.00 0.00 0.00 - 0.00 773.00 773.00
Subpool

Fixed Price 0.00 0.00 0.00 0.00 0.00 0.00

CPFF 0.00 0.00 0.00 0.00 0.00 0.00

Other 0.00 0.00 0.00 0.00 0.00 0.00
G&A 0.00 0.00 0.00 0.00 0.00 0.00
Subtotal 0.00 603.73 0.00 603.73 26,126.00 25,522.27
Base Fee 0.00 24.15 0.00 2415 1,016.00 991.85
Award Fee 0.00 0.00 0.00 0.00 1,520.00 - 1,520.00
Total 0.00 627.88 0.00 627.88 28,662.00 28,034.12



RAC Work Assignment Cost Variance Report (WA-1)

For Work Performed: 01/27/96 - 02/23/96

Contractor: CRS
Contract Number: 68-W5-0014
Work Assignment Number:  003-RSP-0714
Work Assignment Title: West Lake Landfill
Work Assignment Form; Term
(A) (8) ©) (D) (E) (F)
(B+C) (E-D)
Current Month Cumulative Cost to Complete Total Performance Approved Work
Total Total (Estimate) (Estimate) Plan Budget Variance

Billing Category Hours Dollars Hours Dollars Hours Dollarg Hours Dollars Hours Dollars Hours Dollars
PLOE 0.0 0.00 270.00 0.0 0.00 270.00 0.0 0.00 (270.00)
Clerical 0.0 0.00 0.00 0.0 0.00 0.00 0.0 0.00 0.00
Totat Direct Labor 0.0 0.00 270.00 0.0 0.00 270.00 0.0 0.00 (270.00)
Overhead 0.00 0.00 0.00 0.00 0.00 0.00
Direct Charges 0.00 0.00 0.00 0.00 0.00 0.00
Travel 0.00 0.00 0.00 0.00 0.00 0.00
Equipment 0.00 0.00 0.00 0.00 0.00 0.00
Insurance 0.00 0.00 0.00 0.00 0.00 0.00
Subpool

Fixed Price 0.00 0.00 0.00 0.00 0.00 0.00

CPFF 0.00 0.00 0.00 0.00 0.00 0.00

Other 0.00 0.00 0.00 0.00 0.00 0.00
G8A 0.00 0.00 0.00 0.00 0.00 0.00
Subtotal 0.00 270.00 0.00 270.00 0.00 (270.00)
Base Fee 0.00 0.00 0.00 0.00 0.00 0.00
Award Fee 0.00 0.00 0.00 0.00 0.00 0.00
Total 0.00 270.00 0.00 270.00 0.00 (270.00)



RAC Work Assignment Involiced vs. Incurred Costs Report (WA-2)

Contractor: Sverdrup Environmental, inc.
Contract Number: ©68-WS5-0014
Work Assignment: West Lake Landfill 0.0

Work Assignment Type: Term

Incurred Current Month

For Work Performed: 01/27/986 - 02/23/96

Invoiced Current Month

(A) (8) ©) (D) €) (F) (G)
C+D D+E
Cumulative Monthly Invoice Adjustments for Current Month Current Month Current Month Cumulative
Amount Invoiced Total Previous Months Incurred and Incurred, not Total Incurred Amount Incurred
Invoiced Invoiced (est.) (estimate) (estimate)

Billing Category LOE Dollars LOE Dollars LOE Dollars LOE Dollars LOE Dollars LOE Dollars LOE Dollars
Direct Labor

P4 297.92 0.00 0.0 0.00 0.00 0.0 0 0 298

P3 927.97 15.84 0.0 0.00 15.84 0.0 0 16 928

P2 1,876.59 0.00 0.0 0.00 0.00 0.0 0 0 1,877

P1 0.00 0.00 0.0 0.00 0.00 0.0 V] 0 0

T2 0.00 0.00 0.0 0.00 0.00 0.0 0 0 0

T1 371.48 35.05 0.0 0.00 35.05 0.0 0 35 371
Total PLOE 3,473.96 50.89 0.0 0.00 50.89 0.0 0 .51 3,474

CL 71.25 38.37 0.0 0.00 38.37 0.0 0 . a8 71
Total Direct Labor 3,545.21 89.26 0.0 0.00 89.26 0.0 0 -89 3,545
Overhead 6,735.91 169.60 0.00 169.60 0 170 6,736
Direct Charges 17.25 0.00 0.00 0.00 0 0 17
Travel 441,55 0.00 0.00 0.00 0 .0 442
Equipment 0.00 0.00 0.00 0.00 0 -0 0
Insurance 0.00 0.00 0.00 0.00 0 .0 0
CDM Federal 1.015.40 0.0 5.43 0.0 0.00 0.0 5.43 0.0 0 0.0 . 5 1,015
Terracon 627.88 0.0 0.00 0.0 0.00 0.0 0.00 0.0 0 0.0 "0 628
M. Steele Enterprises 0.00 0.0 ) 0.00 . 0.0 0.00 0.0 0.00 0.0 0 0.0 0 0
Zambrana 0.00 0.0 0.00 0.0 0.00 0.0 0.00 0.0 0 0.0 0 0
CRS 270.00 0.0 0.00 0.0 0.00 0.0 0.00 0.0 0 0.0 .0 270
Subpool

Fixed Price 0.00 0.00 0.00 0.00 0 0 0

CPFF 0.00 0.00 0.00 0.00 0 1] 0

Other 0.00 - 0.00 0.00 0.00 1] 0 0
G8&A 0.00 0.00 0.00 0.00 0 (1] 0
Subtotal 12,853.20 264.29 0.00 264.29 0 264 12,653
Base Fee 630.81 11.68 0.00 11.68 0 12 631
Award Fee 0.00 0.00 0.00 0.00 0 0 0
Work Assignment Total 13,284.01 275.97 0.00 275.97 0 276 13,284



RAC Work Assignment Invoiced vs. Incurred Costs Report (WA-2)

Contractor: CDM Federal Programs Corp.
Contract Number: 68-W5-0014
Work Assignment: West Lake Landfill Site:

Work Assignment Type: Term

For Work Performed: 01/27/96 - 02/23/96

Incurred Current Month

Invoiced Current Month

@ {B) © ©) (3] (F) ©G)
C+D D+E
Cumulative Monthly Invoice Adjustments for Current Month Current Month Current Month Cumulative
Amount Invoiced Total Previous Months Incurred and Incurred, not Total Incurred Amount Incurred
Invoiced Invoiced (est.) (estimate) (estimate)

Billing Category Hours Dollars Hours Dollars Hours Dollars Hours Dollars Hours Dollars Hours Dollars Hours Dollars
Direct Labor

P4 358.50 0.0 0.00 0.0 0.00 0.0 0.00 0.0 0 0.0 0 359

P3 0.00 0.0 0.00 0.0 0.00 0.0 0.00 0.0 0 0.0 0 0

P2 9.15 0.0 0.00 0.0 0.00 0.0 0.00 0.0 0 0.0 0 9

P1 0.00 0.0 0.00 0.0 0.00 0.0 0.00 0.0 0 0.0 0 0

T2 0.00 0.0 0.00 0.0 0.00 0.0 0.00 0.0 0 0.0 0 0

T 0.00 0.0 0.00 0.0 0.00 0.0 0.00 0.0 0 0.0 0 0
Total PLOE 367.65 0.0 0.00 0.0 0.00 0.0 . 0.00 0.0 0 0.0 0 368

CL 38.59 0.0 0.00 0.0 0.00 0.0 0.00 0.0 0 0.0 0 39
Total Direct Labor 406.24 0.0 0.00 0.0 0.00 0.0 0.00 0.0 0 0.0 0 406
Fringe 144.63 0.00 0.00 0.00 0 0 145
Overhead 223.10 0.00 0.00 0.00. 0 0 223
Direct Charges 44.34 4.51 0.00 4.51 (v} ] 44
Travel 0.00 0.00 0.00 0.00 [ 0 0
Equipment 0.00 0.00 0.00 0.00 0 0 0
Insurance 0.00 0.00 0.00 0.00 0 0 0
Subpool

Fixed Price 0.00 0.00 0.00 0.00 0 0 0

CPFF 0.00 0.00 0.00 0.00 0 " 0 0

Other 0.00 0.00 0.00 0.00 0 0 0
Handling 0.00 0.00 0.00 ' 0.00 0 0 0
GE&A 166.96 0.92 0.00 0.92 0 1 167
Subtotal 985.27 5.43 0.00 5.43 0 5 985
Base Fee 30.13 0.00 0.00 0.00 0 0 30
Award Fee 0.00 0.00 0.00 0.00 0 0 0
Work Assignment Total 1,015.40 5.43 0.00 543 0 5 1,015



RAC Work Assignment involced vs. Incurred Costs Report (WA-2)

Contractor:
Contract Number:
Work Assignment:

Terracon Environmental, Inc.
68-W5-0014
West Lake Landfill

Work Assignment Type: Term

Invoiced Current Month

Incurred Current Month

For Work Performed: 01/27/96 - 02/23/96

(A) (F) (G)
D+E
Cumulative Monthly Invoice Adjustments for Cumrent Month Current Month Current Month Cumulative
Amount Invoiced Previous Months Incurred and Incurred, not Total Incurred Amount Incurred
Invoiced Invoiced (est.) (estimate) (estimate)

Billing Category Hours Dollars Hours Dollars Hours Dollars Hours Dollars Hours Hours " Dollars Hours Dollars
Direct Labor

P4 144.72 0.0 0.00 0.0 0.00 0.0 0.00 0.0 0 0.0 0 145

P3 0.00 0.0 0.00 0.0 0.00 0.0 0.00 0.0 0 0.0 0 0

P2 18.76 0.0 0.00 0.0 0.00 0.0 0.00 0.0 0 0.0 0 19

P1 2217 0.0 0.00 0.0 0.00 0.0 0.00 0.0 0 0.0 0 22

T2 0.00 0.0 0.00 0.0 0.00 0.0 0.00 0.0 0 0.0 0 0

™ 0.00 0.0 0.00 0.0 0.00 0.0 0.00 0.0 0 0.0 0 0
Total PLOE 185.65 0.0 0.00 0.0 0.00 0.0 0.00 0.0 0 0.0 0 186

CL 0.00 0.0 0.00 0.0 0.00 0.0 0.00 0.0 0 0.0 0 0
Total Direct Labor 185.65 0.0 0.00 0.0 0.00 0.0 0.00 0.0 0 0.0 0 186
Fringe 91.52 0.00 0.00 0.00 0 0 92
Overhead 326.56 0.00 0.00 0.00 0 0 327
Direct Charges 0.00 0.00 0.00 0.00 0 0 0
Travel 0.00 0.00 0.00 0.00 0 0 0
Equipment 0.00 0.00 0.00 0.00 0 0 0
Insurance 0.00 0.00 , 0.00 0.00 0 0 0
Subpool

Fixed Price 0.00 0.00 0.00 0.00 0 0 0

CPFF 0.00 0.00 0.00 0.00 0 0 0

Other 0.00 0.00 0.00 0.00 0 0 0
G8A 0.00 0.00 0.00 0.00 0 0 0
Subtotal 603.73 0.00 0.00 0.00 0 0 604
Base Fee 24.15 0.00 0.00 0.00 (4] 0 24
Award Fee 0.00 0.00 0.00 0.00 0 0 0
Work Assignment Total 627.88 0.00 0.00 0.00 0 0 628



RAC Work Assignment Involced vs. Incurred Costs keporf (WA-2)

For Work Performed: 01/27/96 - 02/23/96

Contractor: CRS
Contract Number: 68-W5-0014
Work Assignment: West Lake Landfill Site: 0
Work Assignment Type: Term
Incurred Current Month
Invoiced Current Month
(A) (B) ©) (D) E) (F) (G)
C+D D+E
Cumulative Monthly Invoice Adjustments for Current Month Current Month Current Month Cumulative
Amount Invoiced Total Previous Months Incurred and Incurred, not Total Incurred Amount Incurred
Invoiced Invoiced (est.) (estimate) {estimate)

Billing Category Hours Dollars . Hours Dollars Hours Dollars Hours Dollars Hours Dollars Hours Dollars Hours Dollars
Direct Labor

P4 270.00 0.0 0.00 0.0 0.00 0.0 0.00 0.0 0 0.0 0 270

P3 0.00 0.0 0.00 0.0 0.00 0.0 0.00 0.0 0 0.0 0 0

P2 0.00 0.0 0.00 0.0 0.00 0.0 0.00 0.0 0 0.0 0 0

P1 0.00 0.0 0.00 0.0 0.00 0.0 0.00 0.0 0 0.0 0 0

T2 0.00 0.0 0.00 0.0 0.00 0.0 0.00 0.0 0 0.0 0 0

T1 0.00 0.0 0.00 0.0 0.00 0.0 0.00 0.0 0 0.0 0 0
Total PLOE 270.00 0.0 0.00 0.0 0.00 0.0 0.00 0.0 0 0.0 0 270

CL 0.00 0.0 0.00 0.0 0.00 0.0 0.00 0.0 0 0.0 0 0
Total Direct Labor 270.00 0.0 0.00 0.0 0.00 0.0 0.00 0.0 0 0.0 0 270
Overhead 0.00 0.00 0.00 0.00 0 0 0
Direct Charges 0.00 0.00 0.00 0.00 0 0 0
Travel 0.00 0.00 0.00 0.00 0 0 0
Equipment 0.00 0.00 0.00 0.00 0 0 0
Insurance 0.00 0.00 0.00 0.00 0 0 0
Subpoo!

Fixed Price 0.00 0.00 0.00 0.00 0 0 0

CPFF 0.00 0.00 0.00 0.00 0 0 0

Other 0.00 0.00 0.00 0.00 0 0 0
G8A 0.00 0.00 0.00 0.00 0 0 0
Subtotal 270.00 0.00 0.00 0.00 ) 0 0 270
Base Fee 0.00 0.00 0.00 0.00 0 0 0
Award Fee 0.00 0.00 0.00 0.00 0 0 0
Work Assignment Total 270.00 0.00 0.00 0.00 0 0 270



F:AC Contract Invoice Backup Report - Work Assignment (C1B-2)

Contract Number: 68-W5-0014 Work Assignment: 003-RSP-0714 Activity: RI/FS OS
Work Assignment Title: West Lake Landfill
Feriod of Performance: 09/13/85 - 12/31/96 WA Form:
C:ontractor Name: Sverdrup Environmental, inc. Invoice Number:
Invoice Service Delivery Date:  01/27/96 - 02/23/86 Invoice Date:
Task Category Code: PP
Task 1: Project Planning and Support
FRIME CONTRACTOR Current Approved Work Plan Budget
Cost Elements LOE/HRS | Dollars Dollars Dollars
Cirect Labor
P-4
1)  Robert M. Young 274.02
2) ArA. Altman 23.90
0.00
P-4 Subtotal 0.0 0.00 297.92 753
P-3
1) Charles M. Gross 15.84 927.97
0.00
0.00
P-3 Subtotal 15.84 927.97 1.012
P-2
1)  Jon B. Niffenegger 1,876.59
0.00
_ 0.00
P-2 Subtotal 0.00 1,876.59 3144
P
0.00
0.00
0.00
P.1 Subtotal 0.00 0.00 0
T2
0.00
0.00
_ 0.00
T-2 Subtotal 0.00 0.00 0
T1
1) Aimee E. Hamilton 35.05 371.48
0.00
0.00
T-1 Subtotal 35.05 371.48 494
TOTAL, PROFESSIONAL 50.89 3,473.96 5,402.00
Clerical
1) Cindy M. Geivett 38.37 71.25
0.00
0.00
TOTAL, CLERICAL 38.37 71.25 389
TOTAL, DIRECT LABOR 89.26 3,545.21 5,791.00
DIRECT COSTS
0ODC's
Reproduction 0.00 0.00 180.00
Supplies 0.00 0.00 0.00
Mail/Courier 0.00 17.25 432.00
Computer Time 0.00 0.00 0.00
Reports 0.00 0.00 0.00
Telephone 0.00 0.00 145.00
Advertising 0.00 0.00 0.00
Other 0.00 0.00 0.00
Subtotal, ODCs 0.00 17.25 767.00
Tiavel 0.00 441.55 5§52.00
Equipment 0.00 0.00 0.00
Subpool 0.00 0.00 0.00
Pollution Liability Insurance 0.00 0.00 0.00
TOTAL, DIRECT COSTS 0.00 458.80 1,319.00
iTOTAL, PRIME DIRECTS ' 80.26 4,004.01 7.110.00
{LOE/HOURS &COST)
INDIRECT COSTS
Fringe Benefits 0.00% 0.00 0.00 0.00
Qverhead - Office 190.00% 169.60 6,735.91 11,003.00
Overhead - Field 105.00% 0.00 0.00 0.00
Handling 0.00% 0.00 0.00 0.00
_ G8&A 0.00% 0.00 0.00 0.00
TOTAL, PRIME INDIRECT COSTS 169.60 6,735.91 11,003.00
Base Fee 11.68 630.81 1,015.00
TIOTAL, PRIME COSTS 270.54 11,370.73 19,128.00

_(DIRECTS+INDIRECTS+BASE FEE}

Standard Form 1035-Invoice Continuation



RAC Contract Involce Backup Report - Work Assignment (CIB-2)

Caontract Number: 68-W5-0014
Woark Assignment Title: West Lake Landfill
Period of Performance: 09/13/95 - 12/31/96

Contractor Name: Sverdrup Environmental, Inc.
Invoice Service Delivery Date:  01/27/96 - 02/23/96

Work Assignment: 003-RSP-0714

WA Form: Term
Invoice Number: 8
Invoice Date: March 19, 1896

Activity:

L (DIRECTS+INDIRECTS+BASE FEE)

TOTAL OF ALL TASKS

PRIME CONTRACTOR 1 Current ] Cumulative _Approved Work Plan Budget

Cost Elements [ LOE/HRS | Dollars | LOEHRS | Dollars | Dollars

P-4

&4 Subtotal 0.0 0.00 297,92 1,505

P-3

P-3 Subtotal 15.84 927.97 2,698

P-2

P-2 Subtotal 0.00 1,876.59 13,686

P-1

P-1 Subtotal 0.00 0.00 283

T-2

T-2 Subtotal 0.00 0.00 0

T-1

:I'___-1 Subtotal 35.05 371.48 583

TOTAL, PROFESSIONAL 50.89 3,473.96 18,755

Clzrical

JOTAL, CLERICAL 38.37 71.25 1,383

TOTAL, DIRECT LABOR 89.26 3,545.21 20,138

DIRECT COSTS

onC's
Reproduction 0.00 0.00 469
Supplies 0.00 0.00 0
Mail/Courier 0.00 17.25 996
Computer Time 0.00 0.00 0
Reports 0.00 0.00 0
Telephone 0.00 0.00 1,000
Advertising 0.00 0.00 200
Other 0.00 0.00 0

Subtotal, ODCs 0.00 17.25 2,665

Travel 0.00 441.55 727

Equipment 0.00 0.00 0

Subpool 0.00 0.00 0

Pallution Liability Insurance 0.00 0.00 0

TOTAL, DIRECT COSTS 0.00 458.80 3,392

[TOTAL, PRIME DIRECTS 89.26 4,004.01 23.530"

L (LOE/HOURS &COST)

INDIRECT COSTS
Fringe Benefits 0.00 0.00 0
Overhead - Office 169.60 6,735.91 38,263
Overhead - Field 0.00 0.00 0
Handling 0.00 0.00 4}

_ G8A 0.00 0.00 0

TOTAL, PRIME INDIRECT COSTS 169.60 6,735.91 38,263

Base Fee 11.68 630.81 3,627

[TOTAL, PRIME COSTS 270.54 11,370.73

Standard Form 1035-Invoice Continuation



RAC Contract invoice Backup Report - Work Assignment (CIB-2)

ﬂﬁr TAL, TEAM SUB COSTS

(DIRECTS+INDIRECTS+BASE FEE)

Contract Number: 68-W5-0014 Work Assignment: 003-RSP-0714 Activity: RIFS OS
Work Assignment Title: West Lake Landfill
Period of Performance: 09/13/95 - 12/31/96 WA Form: Term
Contractor Name: CDM.Federal-Rrograms.Corp.. Invoice Number: 8
Invoice Service Delivery Date: 01/27/96 - 02/23/96 Invoice Date: March 19, 1996
Task Category Code: PP
Task 1: Project Planning and Support :
TEEAM SUBCONTRACTOR Current Cumulative | Approved Work Plan Budget
Cost Elements LOE/HRS | Dollars ]  LOEHRS ] Dollars | LOEMHRS | Dollars
Direct Labor . L e ,
P-4 1) J. Frasco 95.39
2) F. Spiezio 29.66
3) W. Koski 43.85
4) P.Dula 175.20
5) M. Jones 14.40
P-4 Subtotal 0.0 0.00 358.50 0.0 0.00
P-3
0.00
0.00 .
_ 0.00 !
P-3 Subtotal 0.0 0.00 0.00 0.0 0.00
P-2
1) G. Visser 9.15 .
0.00
0.00
P-2 Subtotal 0.0 0.00 9.15 0.0 0.00
P-1
0.00
0.00
0.00
P-1 Subtotal 0.0 0.00 0.00 0.0 0.00 .
T2
0.00
0.00
. 0.00
T-22 Subtotal 0.0 0.00 0.00 0.0 0.00
- .
0.00
0.00
: 0.00 !
T-'| Subtotal 0.0 0.00 0.00 0.0 0.00
TOTAL, PROFESSIONAL 0.0 0.00 367.65 0.0 0.00
Clerical 38.59
0.00 ‘
0.00
0.00
TJOTAL, CLERICAL 0.0 0.00 38.59 0.0 0.00
TOTAL, DIRECT LABOR 0.0 0.00 406.24 0.0 0.00
DIRECT COSTS
onc's
Reproduction 0.00 0.00
Supplies 0.00 0.00
Mail/Courier 0.00 2.28
Computer Time 0.00 1.56
Reports 0.00 0.00
Telephone 0.00 0.00
Advertising 0.00 0.00
o Alther .. 4.51 . 40.50 .
Subtotal, ODTs — A 44.34 0.00 .
Truvel 0.00 0.00
Equipment 0.00 0.00
Subpool 0.00 0.00
Pollution Liability Insurance 0.00 0.00
TCTAL, DIRECT COSTS 4.51 44.34 0.00
iTiC'TAL. TEAM SUB DIRECTS - 0.0 4.51 [ ] 450.58 0.0 o.ooj[
. {(LOE/HOURS &COST) ,
INDIRECT COSTS
Fringe Benefits 35.60% 0.00 144.63
Overhead 40.50% 0.00 223.10
Handling 4.80% 0.00 0.00
_____G8A._. 20.40% 0.92 166.96
TCOTAL, TEAM SUB INDIRECT COSTS - 092 534.69 0.00
Base Fee 0.00 30.13
Subtotal, Base Fees 0.00 30.13
5.43 1,015.40

Standard Form 1035-invoice Continuation



RAC Contract Invoice Backup Report - Work Assignment (CIB-2)

68-W5-0014
West Lake Landfill

Contract Number:
Work Assignment Title:
Period of Performance: 09/13/95 - 12/31/96
Contractor Name: CDM Federal Programs Corp.
Invoice Service Delivery Date: 01/27/96 - 02/23/96

Work Assignment: 003-RSP-0714

WA Form: Term
Invoice Number: 8
Invoice Date: March 19, 1996

TOTAL OF ALL TASKS

TIZAM SUBCONTRACTOR [ Current Cumulative | Approved Work Plan Budget

Cust Elements | LOEHRS ] Dollars | LOE/HRS | Dollars |

Direct Labor '

P-4

P-4 Subtotal 0.0 0.00 358.50 0.0 0.00

P-3

P-3 Subtotal 0.0 0.00 0.00 0.0 0.00

P-2

P-2 Subtotal 0.0 0.00 9.15 0.0 0.00

P-1

;1 Subtotal 0.0 0.00 0.00 0.0 0.00

T-2

J-2 Subtotal 0.0 0.00 0.00 0.0 0.00

T-1

T-1 Subtotal 0.0 0.00 0.00 0.0 0.00

TCOTAL, PROFESSIONAL 0.0 0.00 367.65 0.0 0.00

Clerical

JFCTAL, CLERICAL 0.0 0.00 38.59 0.0 0.00

TCQOTAL, DIRECT LABOR 0.0 0.00 406.24 0.0 0.00

DIRECT COSTS

onc's
Reproduction 0.00 0.00 0.00
Supplies 0.00 0.00 0.00
Mail/Courier 0.00 2.28 0.00
Computer Time 0.00 1.56 0.00
Reports 0.00 0.00 0.00
Telephone 0.00 0.00 0.00
Advertising 0.00 0.00 0.00
Other 4.51 40.50 0.00

Subtotal, ODCs 4.51 4434 0.00

Trave! 0.00 0.00 0.00

Equipment 0.00 0.00 0.00

Subpool 0.00 0.00 0.00

Pollution Liability Insurance 0.00 0.00 0.00

TCTAL, DIRECT COSTS 4.51 44.34 0.00

CTAL, TEAM SUB DIRECTS 0.00 4.51 450.58 O.WH

{LOE/HOURS &COST)

INDIRECT COSTS
Fringe Benefits 35.60% 0.00 144.63 0.00
Overhead 40.50% 0.00 223.10 0.00
Handling 4.80% 0.00 0.00 0.00

___ G&A 20.40% 0.92 166.96 0.00

TOTAL, TEAM SUB INDIRECT COSTS 0.92 534.69 0.00

Base Fee 0.00 30.13 0.00

Subtotal, Base Fees 0.00 30.13 0.00

5.43 1,015.40

TCTAL, TEAM SUB COSTS
(DIRECTS+INDIRECTS+BASE FEE)

Standard Form 1035-Invoice Continuation



RAC Contract Involce Backup Report - Work Assignment (CIB-2)

Coatract Number: 68-W5-0014 Work Assignment: 003-RSP-0714 Activity: RI/FS OS
Work Assignment Title: West Lake Landfill
Peiiod of Performance: 09/13/95 - 12/31/96 WA Form: Term
Contractor Name: Terracon Environmental, Inc. Invoice Number: 8
Invoice Service Delivery Date: 01/27/96 - 02/23/86 Invoice Date: March 19, 1996
Tas3k Category Code: PP
Task 1: Project Planning and Support
TEAM SUBCONTRACTOR Current I Cumulative | Approved Work Plan Budget
Cost Elements LOE/HRS | Dollars | _LOEMHRS | Doliars [ LOEMRS | Dollars
Direct Labor
P
1) Raul Filardi 144.72
0.00
. 0.00
P-¢ Subtotal 0.0 0.00 144.72 596
P-4
0.00
0.00
- 0.00
P-% Subtotal 0.0 0.00 0.00 168
1} Rebecca Russell 18.76
0.00
0.00
P-2 Subtotal 0.0 0.00 18.76 255
P-i
1) Michael Hurst 22.17
0.00
0.00
P-7_Subtotal 0.0 0.00 2217 464
T2
0.00
0.00
- 0.00
J-2_Subtotal 0.0 0.00 0.00 0
T-1
0.00
0.00
0.00
T-1_Subtotal 0.0 0.00 0.00 0
TOTAL, PROFESSIONAL 0.0 0.00 185.65 1,483
Clerical 0.00
0.00
0.00
0.00
TOTAL, CLERICAL 0.0 0.00 0.00 158
TOTAL, DIRECT LABOR 0.0 0.00 185.65 1,641
DIRECT COSTS
OCC's
Reproduction 0.00 0.00 140
Supplies 0.00 0.00 4
Mail/Courier 0.00 0.00 135
Computer Time 0.00 0.00 (1]
Reports 0.00 0.00 4]
Telephone 0.00 0.00 70
Advertising 0.00 0.00 ¢]
___Other 0.00 0.00 0
Subtotal, ODCs 0.00 0.00 345
Travel 0.00 0.00 o]
Equipment 0.00 0.00 0
Suspool 0.00 0.00 0
Po'lution Liability Insurance 0.00 0.00 773
TOTAL, DIRECT COSTS 0.00 0.00 1,118
OTAL, TEAM SUB DIRECTS 0.0 0.00 [ ] 185.65 [ ] 2,759 "
[T_“ (LOE/HOURS &COST)
INDIRECT COSTS
Fringe Benefits 49.30% 0.00 91.52 809
Overhead 175.90% 0.00 326.56 2,886
Handling 0.00% 0.00 0.00 0
______G&A 0.00% 0.00 0.00 0
TC'TAL, TEAM SUB INDIRECT COSTS 0.00 418.08 3,695
Base Fees
4% of Total Team Sub Costs, exc. PL! & Subs 0.00 24.15 228
2% of Total Subcontracting Pool 0.00 0.00
Subtotal, Base Fees 0.00 24.15 228
0.00 627.88 6,682

TCTAL, TEAM SUB COSTS
(DIRECTS+INDIRECTS +BASE FEE)

Standard Form 1035-Invoice Continuation



RAC Contract Invoice Backup Report - Work Assignment (C1B-2)

TOTAL, TEAM SUB COSTS
(DIRECTS+INDIRECTS+BASE FEE)

- Ccntract Number: 68-W5-0014 Work Assignment: 003-RSP-0714 Activity: RIFFS OS
Work Assignment Title: West Lake Landfill
Period of Performance: 09/13/95 - 12/31/96 WA Form: Term
Ccontractor Name: Terracon Environmental, inc. Invoice Number. 8
Invoice Service Delivery Date:  01/27/86 - 02/23/36 Invoice Date: March 19, 1996
TOTAL OF ALL TASKS
TEAM SUBCONTRACTOR Current Cumulative | Approved Work Plan Budget
Cost Elements [ LOE/MHRS | Dollars | _LOEHRS ] Dollars | LOEHRS ] Dollars
Direct Labor
P-4
P-4 Subtotal 0.0 0.00 144.72 596
P-3
P-4 Subtotal 0.0 0.00 0.00 168
P-2
P Subtotal 0.0 0.00 18.76 255
P-1
P-'1 Subtotal 0.0 0.00 22.17 6,119
T-2
é? Subtotal 0.0 0.00 0.00 0
T-1
T=-'I Subtotal 0.0 0.00 0.00 0
TOTAL, PROFESSIONAL 0.0 0.00 185.65 7.138
Clerical
JCTAL, CLERICAL 0.0 0.00 0.00 158
TOTAL, DIRECT LABOR 0.0 0.00 185.65 7,296
DIRECT COSTS
onc's
© Reproduction 0.00 0.00 172
Supplies 0.00 0.00 o}
Mail/Courier 0.00 0.00 167
Computer Time 0.00 0.00 0
Reports 0.00 0.00 0
Telephone 0.00 0.00 147
Advertising 0.00 0.00 390
Other 0.00 0.00 0
Subtotal, ODCs 0.00 0.00 876
Trinvel 0.00 0.00 751
Equipment 0.00 0.00 0
Subpoo! 0.00 0.00 0
gllution Liability InsOrance 0.00 0.00 773
TC"TAL, DIRECT COSTS 0.00 0.00 2,400
!
[TCTAL, TEAM SUB DIRECTS 0.00 185.65 [ ] 9,696
LOE/HOURS &COST)
INDIRECT COSTS
Fringe Benefits 49.30% 0.00 91.52 3,597
Overhead 175.90% 0.00 326.56 12,833
Handling 0.00% 0.00 0.00 0
_____GsA 0.00% 0.00 0.00 0
TOTAL, TEAM SUB INDIRECT COSTS 0.00 418.08 16,430
Bzse Fees
4% of Total Team Sub Costs, exc. PL! & Subs 0.00 24.15 1,016
2% of Total Subcontracting Pool 0.00 0.00
Subtotal, Base Fees 0.00 24.15 1,016
0.00 627.88 27,142

Standard Form 1035-Invoice Continuation




RAC Contract Invoice Backup Report - Work Assignment (CIB-2)

68-W5-0014
West Lake Landfill

Contract Number:
Work Assignment Title:

Work Assignment: 003-RSP-0714

Activity: RIFS OS

(DIRECTS+INDIRECTS+BASE FEE)

Period of Performance: 09/13/95 - 12/31/96 WA Form: Term
Contractor Name: CRS Invoice Number: 8
Invoice Service Delivery Date:  01/27/96 - 02/23/96 Invoice Date: March 18, 1996
Task Category Code: PP
Task 1: Project Planning and Support
TZAM SUBCONTRACTOR Current Cumulative | Approved Work Plan Budget
Cost Elements LOE/HRS | Dollars |  LOEHRS ] Dollars [ LOEMHRS | Dollars
Direct Labor
P4
1)} Marilyn Kubler 270.00
0.00
0.00
P-4 Subtotal 0.0 0.00 270.00 0.0 0.00
P3
0.00
0.00
0.00
P3 Subtotal 0.0 0.00 0.00 0.0 0.00
P-2
0.00
0.00
0.00
P-2 Subtotal 0.0 0.00 0.00 0.0 0.00
P-1
0.00
0.00
0.00
P-1 Subtotal 0.0 0.00 0.00 0.0 0.00
T-2
0.00
0.00
0.00
T-2 Subtotal 0.0 0.00 0.00 0.0 0.00
T1
0.00
0.00
0.00
T-1 Subtotal 0.0 0.00 0.00 0.0 0.00
TOTAL, PROFESSIONAL 0.0 0.00 270.00 0.0 0.00
Clerical 0.00
0.00
0.00
0.00
TOTAL, CLERICAL 0.0 0.00 0.00 0.0 0.00
TOTAL, DIRECT LABOR 0.0 0.00 270.00 0.0 0.00
DIRECT COSTS
ONC's
Reproduction 0.00 0.00
Supplies 0.00 0.00
Mail/Courier 0.00 0.00
Computer Time 0.00 0.00
Reports 0.00 0.00
Telephone 0.00 0.00
Advertising 0.00 0.00
Other 0.00 0.00
Subtotal, ODCs 0.00 0.00 0.00
Travel 0.00 0.00
Equipment 0.00 0.00
Su’pool 0.00 0.00
Po'lution Liability Insurance 0.00 0.00
TCTAL, DIRECT COSTS 0.00 0.00 0.00
EDTAL, TEAM SUB DIRECTS 0.0 0.00 . 270.00 0.0 0.00
. (LOE/HOURS &COST)
INDIRECT COSTS
Fringe Benefits 0.00% 0.00 0.00
Overhead 0.00% 0.00 0.00
Handling 0.00% 0.00 0.00
__ G&A 0.00% 0.00 0.00
TCTAL, TEAM SUB INDIRECT COSTS 0.00 0.00 0.00
Base Fees
0.0% of Total Team Sub Costs, exc. PL! & Subs 0.00 0.00
Subtotal, Base Fees 0.00 0.00
[TOTAL, TEAM SUB COSTS 0.00 270.00

Standard Form 1035-Invoice Continuation




RAC Contract Invoice Backup Report - Work Assignment (CIB-2)

Contract Number:

Work Assignment Title:
Period of Performance:
Contractor Name: CRS

Invoice Service Delivery Date:  01/27/96 - 02/23/96

TJOTAL OF ALL TASKS

68-W5-0014
West Lake Landfili
09/13/95 - 12/31/96

Work Assignment: 003-RSP-0714

Invoice Number:

TEAM SUBCONTRACTOR

Current

Approved Work Plan Budget

Cost Elements Dollars
Direct Labor
P-4
P-4 Subtotal 0.0 0.00 270.00 0.0 0.00
P-3
P-3 Subtotal 0.0 0.00 0.00 0.0 0.00
P-2
P-2 Subtotal 0.0 0.00 0.00 0.0 0.00
P-1
;—1 Subtotal 0.0 0.00 0.00 0.0 0.00
T-2
T-2 Subtotal 0.0 0.00 0.00 0.0 0.00
T-1
J-1 Subtotal 0.0 0.00 0.00 0.0 0.00
TOTAL, PROFESSIONAL 0.0 0.00 270.00 0.0 0.00
Clarical
TOTAL, CLERICAL 0.0 0.00 0.00 0.0 0.00
TOTAL, DIRECT LABOR 0.0 0.00 270.00 0.0 0.00
DIRECT COSTS
OIC's
Reproduction 0.00 0.00 0.00
Supplies 0.00 0.00 0.00
Mail/Courier 0.00 0.00 0.00
Computer Time 0.00 0.00 0.00
Reports 0.00 0.00 0.00
Telephone 0.00 0.00 0.00
Advertising 0.00 0.00 0.00
Other 0.00 0.00 0.00
Subtotal, ODCs 0.00 0.00 0.00
Travel 0.00 0.00 0.00
E¢uipment 0.00 0.00 0.00
Subpool 0.00 0.00 0.00
Pallution Liability Insurance 0.00 0.00 0.00
TOTAL, DIRECT COSTS 0.00 0.00 0.00
OTAL, TEAM SUB DIRECTS 0.00 270.00 0.00
(LOE/HOURS &COST)
INDIRECT COSTS
Fringe Benefits 0.00% 0.00 0.00 0.00
Overhead 0.00% 0.00 0.00 0.00
Handling 0.00% 0.00 0.00 0.00
_ GE&A 0.00% 0.00 0.00 0.00
T(OOTAL, TEAM SUB INDIRECT COSTS 0.00 0.00 0.00
Base Foes
7.5% of Total Team Sub Costs, exc. PLI & Subs 0.00 0.00 0.00
Subtotal, Base Fees 0.00 0.00 0.00
ﬁ)TAL, TEAM SUB COSTS 0.00 270.00 0.00

(DIRECTS+INDIRECTS+BASE FEE)

Standard Form 1035-invoice Continuation



RAC Contr;aét Invoice Backup Report - Work Assignment (CiB-2)

Contract Number: 68-W5-0014 Work Assignment: 003-RSP-0714 Activity: RI/FS OS
Work Assignment Title: West Lake Landfill
Period of Performance: 09/13/95 - 12/31/96 WA Form: Term
Contractor Name: Sverdrup Environmental, Inc. Invoice Number: 8
Invoice Service Delivery Date: 01/27/86 - 02/23/96 Invoice Date: March 19, 1996
Task Category Code: PP
Task 1: Project Planning and Support
TOTALS FOR TASK 1
Current Cumulative Approved Work Plan Budget
Cost Elements [ LOEHRS ] Dollars | LOE/HRS | Dollars | LOEMHRS ] Dollars
PRIME CONTRACTOR
TOTAL, DIRECT LABOR (LOE/HRS) 50.89 3,473.96 5,402.00
TOTAL, DIRECT LABOR (Clerical) 38.37 71.25 389.00
TOTAL, DIRECT COSTS
Other Direct Costs 0.00 17.25 767.00
Travel 0.00 441,55 552.00 .
Equipment 0.00 0.00 0.00
Subpool 0.00 0.00 0.00
Pollution Liability Insurance 0.00 0.00 0.00
TOTAL, INDIRECT COSTS (Fringe, O/H, G&A) 169.60 6,735.91 11,003.00
TOTAL, TEAM SUB FEES (as negotiated) 0.00 0.00 0.00
TOTAL, BASE FEE (Prime) 11.68 630.81 1,015.00
TOTAL, TASK 1 COSTS B 270.54 11,370.73 19,128.00
CIO)M FEDERAL PROGRAMS CORP.,
TOTAL, DIRECT LABOR (LOE/HRS) 0.0 0.00 367.65 0.00 .
TOTAL, DIRECT LABOR (Clerical) 0.0 0.00 38.59 0.00
TOTAL, DIRECT COSTS
Other Direct Costs 4.51 4434 0.00
Travel 0.00 0.00 0.00
Equipment 0.00 0.00 0.00
Subpool 0.00 0.00 0.00
Pollution Liability Insurance 0.00 0.00 0.00
TOTAL, INDIRECT COSTS (Fringe, O/H, G&A) 0.92 534.69 0.00
TOTAL, TEAM SUB FEES (as negotiated) 0.00 30.13 0.00
TOTAL, BASE FEE (Prime) 0.00 0.00 0.00
TOTAL, TASK 1 COSTS 0.0 5.43 1,015.40 0.00
TERRACON ENVIRONMENTAL, INC.
TOTAL, DIRECT LABOR (LOE/HRS) 0.0 0.00 185.65 1,483.00
TOTAL, DIRECT LABOR (Clerical) 0.0 0.00 0.00 158.00
TOTAL, DIRECT COSTS :
Other Direct Costs 0.00 0.00 345.00 -
Travel 0.00 0.00 0.00
Equipment 0.00 0.00 0.00
Subpool 0.00 0.00 0.00
Pollution Liability insurance 0.00 0.00 773.00
TOTAL, INDIRECT COSTS (Fringe, O/H, G&A) 0.00 418.08 3,695.00 .
TOTAL, TEAM SUB FEES (as negotiated) 0.00 24.15 228.00
JCTAL, BASE FEE (Prime) 0.00 0.00 0.00
TCTAL, TASK 1 COSTS 0.0 0.00 [ ] 627.88 [ ] 6.682.00
M. STEELE ENTERPRISES, INC.
TOTAL, DIRECT LABOR (LOE/HRS) 0.0 0.00 0.0 0.00 0.0 0.00
TOTAL, DIRECT LABOR (Clerical) 0.0 0.00 0.0 0.00 0.0 0.00 .
TOTAL, DIRECT COSTS
Other Direct Costs 0.00 0.00 0.00
Travel 0.00 0.00 0.00
Equipment 0.00 0.00 0.00
Subpool 0.00 0.00 0.00
Poltution Liability Insurance 0.00 0.00 0.00
TOTAL, INDIRECT COSTS (Fringe, O/H, G&A) 0.00 0.00 0.00
TOTAL, TEAM SUB FEES (as negotiated) 0.00 0.00 0.00
TOTAL, BASE FEE (Prime) 0.00 0.00 0.00
TOTAL, TASK' 1 COSTS 0.0 0.00 0.0 0.00 0.0 0.00
ZAMBRANA ENGINEERING, INC.
TOTAL, DIRECT LABOR (LOE/HRS) 0.0 0.00 0.0 0.00 0.0 0.00
TOTAL, DIRECT LABOR (Clerical) 0.0 0.00 0.0 0.00 0.0 0.00
TOTAL, DIRECT COSTS
Other Direct Costs 0.00 0.00 0.00
Travel 0.00 0.00 0.00
Equipment 0.00 0.00 0.00
Subpool 0.00 0.00 0.00
Pollution Liability Insurance 0.00 0.00 0.00
TOTAL, INDIRECT COSTS (Fringe, O/H, G&A) 0.00 0.00 0.00
TOTAL, TEAM SUB FEES (as negotiated) 0.00 0.00 0.00
TOTAL, BASE FEE (Prime) 0.00 0.00 0.00
TOTAL, TASK 1 COSTS 0.0 0.00 0.0 0.00 0.0 0.00

Standard Form 1035-Invoice Continuation



RAC Conteact Invoice Backup Report - Work Assignment (CIB-2)

Contract Number: 68-W5-0014 : Work Assignment. 003-RSP-0714 Activity: RIFFS OS
Work Assignment Title; West Lake Landfill
P'eriod of Performance: 08/13/95 - 12/31/96 WA Form: Term
Contractor Name: Sverdrup Environmental, inc. Invoice Number: 8
Invoice Service Delivery Date: 01/27/86 - 02/23/96 Invoice Date: March 19, 1996
Task Category Code: PP
Task 1: Project Planning and Support
TOTALS FOR TASK 1
. I Current - | Cumulative [ Approved Work Plan Budget
Ciost Elements [ LOEHRS ] Dollars [ LOEHRS | Dollars | LOEHRS ] Dollars
CRS
TOTAL, DIRECT LABOR (LOE/HRS) 0.0 0.00 270.00 0.0 0.00
TOTAL, DIRECT LABOR (Clerical) 0.0 0.00 0.00 0.0 0.00
TOTAL, DIRECT COSTS
Other Direct Costs 0.00 0.00 0.00
Travel 0.00 0.00 0.00
Equipment 0.00 0.00 0.00
Subpool 0.00 0.00 0.00¢
Pollution Liability Insurance 0.00 0.00 0.00
TOTAL, INDIRECT COSTS (Fringe, O/H, G&A) 0.00 0.00 0.00
TOTAL, TEAM SUB FEES (as negotiated) 0.00 0.00 0.00°
JOTAL, BASE FEE (Prime)
TOTAL, TASK 1 COSTS 0.0 0.00 270.00 0.0 0.00 .
TOTAL (PRIME + TEAM SUBCONTRACTORS) )
TOTAL, DIRECT LABOR (LOE/HRS) 50.89 4,297.26 6,885.00
TOTAL, DIRECT LABOR (Clerical) 38.37 109.84 547.00
TOTAL, DIRECT COSTS .
Other Direct Costs 451 61.59 1,112.00
Travel 0.00 441.55 552.00
Equipment 0.00 0.00 0.00 "
Subpool 0.00 0.00 0.00°
Pollution Liability Insurance 0.00 0.00 773.00
TOTAL, INDIRECT COSTS (Fringe, O/H, G&A) 170.52 7,688.68 14,698.00
TITAL, TEAM SUB FEES (as negotiated) 0.00 54.28 228.00
TOTAL, BASE FEE (Prime) 11.68 630.81 1,015.00
TIOTAL, TASK 1 COSTS 275.97 13,284.01 25,810.00

Standard Form 1035-Invoice Continuation




FAC Contract Invoice Backup Report - Work Assignment (CIB-2)

Contract Number: 68-W5-0014 Work Assignment: 003-RSP-0714 Activity: RI/FS OS
Vork Assignment Title: West Lake Landfill
Feriod of Performance: 09/13/85 - 12/31/96 WA Form: Term
Contractor Name: Sverdrup Environmental, inc. Invoice Number: 8
Invoice Service Delivery Date: 01/27/86 - 02/23/96 Invoice Date: March 189, 1996
TOTAL OF ALL TASKS
TOTALS FOR ALL TASKS
[ Current I Cumulative I Approved Work Plan Budget -
Cost Elements [ LOE/HRS Dollars | LOEHRS ] Dollars | LOEHRS | Dollars
PRIME CONTRACTOR
TOTAL, DIRECT LABOR (LOE/HRS) 50.89 3,473.96 5,402.00
TOTAL, DIRECT LABOR (Clerical) 38.37 71.25 389.00
TOTAL, DIRECT COSTS .
Other Direct Costs : 0.00 17.25 767.00
Travel 0.00 44155 552.00
Equipment 0.00 0.00 . 0.00
Subpool 0.00 0.00 0.00
Pollution Liability Insurance 0.00 : 0.00 0.00
TOTAL, INDIRECT COSTS (Fringe, O/H, G&A) 169.60 6,735.91 11,003.00
TOTAL, TEAM SUB FEES (as negotiated) 0.00 0.00 0.00
TOTAL, BASE FEE (Prime) 11.68 630.81 1,015.00
TOTAL, ALLTASKS . 270.54 11,370.73 19,128.00
COM FEDERAL PROGRAMS CORP.
TOTAL, DIRECT LABOR (LOE/HRS) 0.0 0.00 367.65 0.00
TOTAL, DIRECT LABOR (Clerical) 0.0 0.00 38.59 0.00
TOTAL, DIRECT COSTS
Other Direct Costs 4.51 44.34 - 0.00
Travel 0.00 0.00 0.00
Equipment 0.00 0.00 ~ 0.00
Subpool 0.00 0.00 0.00
Pollution Liability Insurance 0.00 0.00 , 0.00
TOTAL, INDIRECT COSTS (Fringe, O/H, G&A) 0.92 534.69 0.00
TOTAL, TEAM SUB FEES (as negotiated) 0.00 30.13 0.00
TJOTAL, BASE FEE (Prime) 0.00 0.00 0.00
TOTAL, ALL TASKS 0.0 543 1,015.40 0.00
TERRACON ENVIRONMENTAL, INC.
TOTAL, DIRECT LABOR (LOE/HRS) 0.0 0.00 185.65 1,483.00
TOTAL, DIRECT LABOR (Clerical) 0.0 0.00 0.00 158.00
TOTAL, DIRECT COSTS ’
Other Direct Costs 0.00 0.00 345.00
Travel 0.00 0.00 - 0.00
Equipment 0.00 0.00 . 0.00
Subpoo! 0.00 . 0.00 © 0.00
Pollution Liability Insurance 0.00 0.00 773.00
TOTAL, INDIRECT COSTS (Fringe, O/H, G&A) 0.00 418.08 3,695.00
TOTAL, TEAM SUB FEES (as negotiated) 0.00 24.15 228.00
TJOTAL, BASE FEE (Prime) 0.00 0.00 0.00
TOTAL, ALL TASKS 0.0 0.00 [ 627.88 ‘ 5.682.00
M. STEELE ENTERPRISES, INC. .
TOTAL, DIRECT LABOR (LOE/HRS) 00 0.00 0.0 0.00 0.0 0.00
TOTAL, DIRECT LABOR (Clerical) 0.0 0.00 0.0 0.00 0.0 0.00
TCOTAL, DIRECT COSTS
Other Direct Costs 0.00 0.00 ' 0.00
Travel 0.00 0.00 0.00
Equipment 0.00 0.00 0.00
Subpool 0.00 0.00 0.00
Pollution Liability Insurance 0.00 0.00 0.00
TCTAL, INDIRECT COSTS (Fringe, O/H, G&A) 0.00 0.00 © 0.00
TCGTAL, TEAM SUB FEES (as negotiated) 0.00 0.00 0.00
TCTAL, BASE FEE (Prime) : 0.00 0.00 0.00
TCTAL, ALL TASKS 0.0 0.00 0.0 0.00 0.0 0.00
ZAMBRANA ENGINEERING, INC.
TCOTAL, DIRECT LABOR (LOE/HRS) 0.0 0.00 0.0 0.00 0.0 0.00
TCTAL, DIRECT LABOR (Clerical) 0.0 0.00 0.0 0.00 0.0 0.00
TCOTAL, DIRECT COSTS .
Other Direct Costs 0.00 0.00 0.00
Trave! 0.00 0.00 0.00
Equipment 0.00 0.00 . 0.00
Subpool 0.00 0.00 0.00
Pollution Liability Insurance 0.00 0.00 . 0.00
TOTAL, INDIRECT COSTS (Fringe, O/H, G&A) 0.00 0.00 0.00
TOTAL, TEAM SUB FEES (as negotiated) 0.00 0.00 0.00
TOTAL, BASE FEE (Prime) 0.00 0.00 0.00
TOTAL, ALL TASKS 0.0 0.00 0.0 0.00 0.0 - 0.00
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FAC Contract Invoice Backup Report - Work Assignment (CIB-2)

Contract Number: 68-W5-0014 Work Assignment: 003-RSP-0714 Activity: RI/FS OS
Work Assignment Title: West Lake Landfill
Feriod of Performance: 09/13/95 - 12/31/96 WA Form: Term
Contractor Name: Sverdrup Environmental, Inc. Invoice Number: 8
Invoice Service Delivery Date: 01/27/86 - 02/23/96 Invoice Date: March 19, 1996
TOTAL OF ALL TASKS
TOTALS FOR ALL TASKS
I Current | Cumulative | Approved Work Plan Budget
Cost Elements {" LOEHRS | Dollars | LOEMRS | Dollars | LOE/MHRS ] Dollars
CRS '
TOTAL, DIRECT LABOR (LOE/HRS) 0.0 0.00 , 270.00 0.0 0.00
TOTAL, DIRECT LABOR (Clerical) 0.0 0.00 0.00 0.0 0.00
TOTAL, DIRECT COSTS
Other Direct Costs 0.00 0.00 0.00
Travel 0.00 0.00 0.00
Equipment 0.00 0.00 0.00
Subpool 0.00 0.00 0.00
Pollution Liability Insurance 0.00 0.00 0.00
TOTAL, INDIRECT COSTS (Fringe, O/H, G&A) 0.00 0.00 0.00
TOTAL, TEAM SUB FEES (as negotiated) 0.00 0.00 0.00
JOTAL, BASE FEE (Prime) 0.00 0.00 0.00
TIOTAL, ALL TASKS 0.0 - 0.00 270.00 0.0 0.00
TOTAL (PRIME + TEAM SUBCONTRACTORS) :
TOTAL, DIRECT LABOR (LOE/HRS) 50.89 4,297.26 6,885.00
TOTAL, DIRECT LABOR (Clerical) 38.37 108.84 547.00
TOTAL, DIRECT COSTS
Other Direct Costs 4.51 61.59 1,112.00
Travel 0.00 441.55 552.00
Equipment 0.00 0.00 0.00
Subpool 0.00 0.00 - 0.00
Pollution Liability Insurance 0.00 0.00 773.00
TOTAL, INDIRECT COSTS (Fringe, O/H, G&A) 170.52 7,688.68 14,698.00
TOTAL, TEAM SUB FEES (as negotiated) 0.00 54.28 228.00
TOTAL, BASE FEE (Prime) . 11.68 630.81 1,015.00
TOTAL, ALLTASKS N 275.97 13,284.01 25,810.00

Standard Form 1035-Invoice Continuation



RAC Contract Invoice Backup Report-
Work Assignment ODCs (CIB-4)

Contract Number: 68-W5-0014

Work Assignment Title: West Lake Landfill

Pi2riod of Performance: 09/13/95 - 12/31/96
Contractor Name: COM Federal Programs Corp.

Invoice Service Delivery Date: 01/27/96 - 02/23/96

Reproduction
Task RS-01 Project Planning and Support
Task RS-02 Community Relations
Task RS-03 Field Investigation
Task RS-07 Assessment of Risks
Task RS-08 Treatability Study/Pilot Testing
Task RS-09 Remedial Investiagion Report
Task RS-10 Remedial Alternatives Screening
Task RS-11 Remedial Alternatives Evatuation
Task RS-12 FS Report and RI/FS Report
Task RS-13 Post RI/FS Support
Task RS-15 Work Assignment Close Out
Supplies
Task RS-01 Project Planning and Support
Task RS-02 Community Relations
Task RS-03 Field investigation
Task RS-07 Assessment of Risks
Task RS-08 Treatability Study/Pilot Testing
Task RS-09 Remedial Investiagion Report
Task RS-10 Remedial Altematives Screening
Task RS-11 Remedial Alternatives Evaluation
Task RS-12 FS Report and RI/FS Report
Task RS-13 Post RI/FS Support
Task RS-15 Work Assignment Close Out
Mail/Courier
Task RS-01 Project Planning and Support
Task RS-02 Community Relations
Task RS-03 Field Investigation
Task RS-07 Assessment of Risks
Task RS-08 Treatability Study/Pilot Testing
Task RS-09 Remedial Investiagion Report
Task RS-10 Remedial Alternatives Screening
Task RS-11 Remedial Alternatives Evaluation
Task RS-12 FS Report and RI/FS Report
Task RS-13 Post RI/FS Support
Task RS-15 Work Assignment Close Out
Computer Time
Task RS-01 Project Planning and Support
Task RS-02 Community Relations
Task RS-03 Field Investigation
Task RS-07 Assessment of Risks
Task RS-08 Treatability Study/Pilot Testing
Task RS-09 Remedial Investiagion Report
Task RS-10 Remedial Altematives Screening
Task RS-11 Remedial Alternatives Evaluation
Task RS-12 FS Report and RI/FS Report
Task RS-13 Post RI/FS Support
Task RS-15 Work Assignment Close Out
Reports
Task RS-01 Project Planning and Support
Task RS-02 Community Relations
Task RS-03 Field Investigation
Task RS-07 Assessment of Risks
Task RS-08 Treatability Study/Pilot Testing
Task RS-09 Remedial Investiagion Report
Task RS-10 Remedial Alternatives Screening
Task RS-11 Remedial Alternatives Evaluation
Task RS-12 FS Report and RI/FS Report
Task RS-13 Post RI/FS Support
Task RS-15 Work Assignment Close Out
Telephone
. Task RS-01 Project Planning and Support
Task RS-02 Community Relations
Task RS-03 Field Investigation
Task RS-07 Assessment of Risks
Task RS-08 Treatability Study/Pilot Testing
Task RS-09 Remedial Investiagion Report
Task RS-10 Remedial Altematives Screening
Task RS-11 Remedial Alternatives Evaluation
Task RS-12 FS Report and RI/FS Report
Task RS-13 Post RI/FS Support
Task RS-15 Work Assignment Close Out

Work Assignment

Number: 003-RSP-0714

Invoice Number: 8

Invoice Date: March 19, 1896

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00

0.00
0.00

0.00
0.00
0.00
0.00
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RAC Contract Invoice Backup; Report-
\Vork Assignment ODCs (CIB-4)

Contract Number: 68-W5-0014

Work Assignment Title: West Lake Landfill

Period of Performance: 09/13/95 - 12/31/96
Contractor Name: CDM Federal Programs Corp..

livoice Service Delivery Date: 01/27/96 - 02/23/96

Advertising
Task RS-01 Project Planning and Support’
Task RS-02 Community Relations
Task RS-03 Field Investigation
Task RS-07 Assessment of Risks
Task RS-08 Treatability Study/Pilot Testing
Task RS-09 Remedial Investiagion Report
Task RS-10 Remedial Alternatives Screening
Task RS-11 Remedial Alternatives Evaluation
Task RS-12 FS Report and RI/FS Report
Task RS-13° Post RI/FS Support
Task RS-15 Work Assignment Close Out
Cither
Task RS-01 Project Planning and Support
Task RS-02 Community Relations
Task RS-03 Field Investigation
Task RS-07 Assessment of Risks
Task RS-08 Treatability Study/Pilot Testing
Task RS-09 Remedial investiagion Report
Task RS-10 Remedial Alternatives Screening
Task RS-11 Remedial Alternatives Evaluation
Task RS-12 FS Report and RI/FS Report
Task RS-13 Post RI/FS Support
Task RS-15 Work Assignment Close Out

Tota! Direct Charges

Work Assignment
Number: 003-RSP-0714

Invoice Number: 8
Invoice Date: March 19, 1996

0.00 0.00

0.00 451 -

4.51

Standard Form 1035-Invoice Continuation
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